C‘ Evans, Colorado ditesco

Project & Construction Services

Project Weekly Report

PROJECT: Riverside Park Flood Restoration Project

FROM: George Latour, Ditesco
Justin Schaller, Ditesco
DATE: April 7, 2018 to April 13, 2018
Sitework:

Placed concrete for retaining
wall foundation at climbing
wall

Finished ballfield seating
concrete foundation walls
Placed road base on north
drive and south parking lot
Continued fine grading on
riverbank areas

Staged compost material on
riverbank areas

Finished underground
plumbing rough in for
concession building
Continued storm culverts in
north parking lot

Started formwork for concrete
walkway near HWY 85
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Other:
= Underground plumbing
inspection/test passed at
concession building

Upcoming work:

= Continue fencing operations

= Finish concession building
foundation backfill

= Start climbing wall foundation
backfill

= Continue north parking lot
grading/Riverside PKWY tie-in

= Continue concrete sidewalks

= Start backfill operations in
center ballfields

= Start soil amendment at
riverbank

= Finish stormwater culverts for
north parking lot

= Start sanitary sewer

= Start site irrigation
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